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INTERSTATE 10, PAPAGO
SR 85 TO DYSART ROAD

SR 85 – Verrado Way
(GPL)

Verrado Way –
Sarival Ave. (GPL)

Sarival Ave. – Dysart Rd.
(HOV/GPL) Perryville Rd. TI Bullard Ave. TI

WORK ELEMENT

_BEGIN_ COMP.
COST
($000) BEGIN_

_
COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Jun-05 Apr-06 Jun-05 Apr-06 Jun-05(5) Apr-06(5) (3) Feb-02 Jul-03

Jul-06(6) Mar-07(6)

DESIGN Phase 4 8,500 Oct-07(7) Aug-08(7) 3,700 Sep-06(4,5) May-07(4,5) 2,800 FY 12(3) FY 13(3) 750 Jun-05 Dec-06 1,000

Sep-07(4,6) Aug-08(4,6) 1,900

RIGHT-OF-WAY N/A N/A Sep-07(6) Dec-08(6) 3,000 (2) Jun-05 Dec-06 4,000

CONSTRUCTION Phase 4 73,800 Jan-09(7) May-10(7) 28,018 Feb-08(4,5) May-09(4,5) 95,733(8) FY 13(3) FY 14(3) 8,200(1) May-07 Feb-08 9,191

Jul-09(4,6) Jul-11(4,6) 51,720

LANDSCAPING: (2) (2) (2)

-DESIGN FY 10(3) 320

-CONSTRUCTION FY 11(3) 3,200
30% - 8/6/07 AD - 10/16/07(5) 30% - 5/17/07(6) AD - 1/31/07
60% - 4/17/08 60% - 2/29/08(6)

95% - 7/18/08 95% - 6/19/08(6)

100% - 8/29/08 100% - 8/28/08(6)

AD - 10/1/08 AD - 3/2009(6)

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction and Design amounts
3) Schedule to be determined
4) Local advancement of schedule
5) Median widening (HOV/GPL)
6) Outside Widening (GPL)
7) Accelerated with STAN funding
8) Includes Sarival Ave – Dysart Rd – 101L, Agua Fria segments (HOV/GPL)



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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INTERSTATE 10, PAPAGO
DYSART ROAD TO INTERSTATE 17

Dysart Rd. –
101L, Agua Fria

(HOV /GPL)
101L, Agua Fria –

I-17 (GPL) El Mirage Rd. TI 43rd Ave. TI and
51st Ave. TIWORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN_ COMP.

COST
($000)

SCOPING Jun-05(5) Apr-06(5) Nov-07 Dec-08 Phase 4 Nov-04 Jun-05

DESIGN Sep-06(4)  May-07(4) 2,805 FY_09(3) FY 10(3) 3,740(1) Phase 4 1,700(1) Nov-05 Jul-06 200

RIGHT-OF-WAY N/A N/A (2) N/A

CONSTRUCTION Feb-08(4) May-09(4) 95,733(5) FY 10(3) FY 12(3) 68,000(1) Phase 4 15,600(1) Dec-06 Aug-07 2,180

LANDSCAPING: (2) (2) (2) N/A

-DESIGN
-CONSTRUCTION

AD -10/16/07(5) 30% - 2/2/09 AD - 9/14/06

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Local advancement of schedule
5) Median widening (HOV/GPL)
6) Includes Sarival Ave – Dysart Rd – 101L, Agua Fria segments (HOV/GPL)



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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INTERSTATE 10, MARICOPA
SR 51 TO BASELINE ROAD

SR 51 – 40th St.,
CD Road

40th St. – Baseline Rd.,
CD Road

Southern Ave. –
SR 143WORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Oct-01 Dec-09 Oct-01 Dec-09 Mar-07 Jun-07

DESIGN FY 10(3) FY 11(3) 10,000(1) FY 09(3) FY 11(3) 19,010(1) Jun-07 Dec-07 240

RIGHT-OF-WAY FY 10(3) FY 11(3) 10,000(1) FY 08(3) FY 10(3) 25,000(1) N/A

CONSTRUCTION FY 12(3) FY 14(3) 120,000(1) FY 10(3) FY 14(3) 346,900(1) Mar-08 Jul-08 3,060

LANDSCAPING: (2) (2) N/A

-DESIGN
-CONSTRUCTION

AD - 12/31/07

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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INTERSTATE 10, MARICOPA
BASELINE ROAD TO RIGGS ROAD

Baseline Rd. –
 202L, Santan (GPL)

202L, Santan –
Riggs Rd. (HOV/GPL) Ray Rd. TI Chandler Heights

Rd. TIWORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Oct-01 Dec-09 Jun-99 Mar-09 Aug-04 Mar-05 Phase 4

DESIGN FY 13(3) FY 14(3) 2,640(1) FY’09(3) FY 10(3) 4,000 Jul-05 Jan-06 550 Phase 4 1,400(1)

RIGHT-OF-WAY N/A N/A N/A (2)

CONSTRUCTION Phase 2 48,000(1) FY 10(3) FY 12(3) 64,670 Aug-06 Jul-07 7,928 Phase 4 12,400(1)

LANDSCAPING: (2) (2) N/A (2)

-DESIGN
-CONSTRUCTION

AD – 5/5/06

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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INTERSTATE 17, BLACK CANYON
I-10 EAST TO ARIZONA CANAL

I-10 East – I-10 West
(HOV)

McDowell Rd. –
Arizona Canal (GPL)

16th St. –
Buckeye Rd.

(Local Project)

Bethany Home Rd. –
Northern Ave.

(Alhambra District)WORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Phase 3 Jul-07 Dec-09 Jul-03 Aug-04 (3)

DESIGN Phase 3 7,000(1) Phase 3 150,000(1,4) Sep-05 Jan-06 (6) (3) (2)

RIGHT-OF-WAY N/A Phase 3 220,000(1,5) N/A (3) (2)

CONSTRUCTION Phase 3 70,000(1) Phase 3 590,000(1) Jul-06 Jan-07 4,534 FY’10(3) FY 11(3) 2,295(5)

LANDSCAPING: (2) (2) N/A (2)

-DESIGN
-CONSTRUCTION

AD - 4/24/06

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Includes funding for Design and Right-of-Way
5) Includes funding for Design, Right-of-Way and Construction
6) Design by consultant retained by local agency



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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INTERSTATE 17, BLACK CANYON
ARIZONA CANAL TO SR 101L

Arizona Canal - 101L
(GPL)

Peoria Ave. –
Greenway Rd.
(Drainage IMP)

Cactus Rd. TI
WORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Jul-07 Dec-09 N/A N/A Jun-03 Sep-04

DESIGN FY 12(3) FY 13(3) 2,640(1) May-05 Mar-06 900 Mar-05 Sep-05 300

RIGHT-OF-WAY (2) N/A N/A

CONSTRUCTION FY 13(3) Phase 2 48,000(1) FY 13(3) Phase 2 16,426 Jan-06 Nov-06 6,291

LANDSCAPING: (2) N/A (2)

-DESIGN
-CONSTRUCTION

AD - 9/15/05

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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INTERSTATE 17, BLACK CANYON
SR 101L TO SR 74, CAREFREE HIGHWAY

101L – Jomax Rd.
(HOV/GPL)

Jomax Rd. –
SR 74, Carefree Highway

(HOV/GPL)(8)

Jomax Rd. TI and
Dixileta Dr. TI Dove Valley Rd. TI

WORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Oct-99 Nov-04 Oct-99 Nov-04 Feb-03 Jun-05 Sep-06 Jun-07

DESIGN Nov-06 Jun-07 8,570(9,10) Jul-06 Jul-07 (9,10) Jul-05(4) Jun-06(4) 2,800 Sep-07(4) Mar-08(4) 2,263

RIGHT-OF-WAY Jul-06 Jun-09 35,500(5) Jul-07 Jun-08 26,000(7) N/A N/A
Jul-06 Jun-07 7,800(10) Jul-06 Jun-08 17,000(6)

CONSTRUCTION Jan-08 Jan-09 77,210 Mar-08 Jan-10 95,226(8) May-07(4) Aug-08(4) 40,054 Aug-08(4) Nov-09(4) 24,130
Jan-07 Jun-07 15,000(11)

LANDSCAPING: (2)
-DESIGN FY 09 (3) FY 10 (3) 720(10) FY 09 (3) FY 10 (3) (10) FY 09 (3) FY 10 (3) (10)
-CONSTRUCTION FY 10 (3) FY 11 (3) 5,000(10) FY 10 (3) FY 11 (3) (10) FY 10 (3) FY 11 (3) (10)

AD - 10/2/07 AD - 11/9/07 AD - 12/28/06 30% - 8/31/07
60% - N/A
95% - 1/22/08
100% - 3/26/08
AD - 4/30/08Footnotes:

1) Estimate based upon the Regional Transportation Plan
    (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Local advancement of schedule
5) SR 101L to Happy Valley Road

6) Happy Valley Road to Dixileta Drive
7) Dixileta Drive to SR 74, Carefree Highway
8) I-17/SR 303L TI project costs included in this project
9) Includes funding for Design and Right-of-Way
10) SR 101L to SR 74, Carefree Highway
11) Obligated funds for utility relocation



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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INTERSTATE 17, BLACK CANYON
SR 74, CAREFREE HIGHWAY TO NEW RIVER ROAD

SR 74, Carefree Hwy. –
Anthem Way (GPL)

SR 74, Carefree Hwy. –
Anthem Way (HOV)

Anthem Way –
New River Rd. (GPL)

SR 74, Carefree Hwy.
TIWORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Oct-99 Nov-04 Oct-99 Nov-04 Oct-99 Nov-04 Apr-05 Dec-05

DESIGN Dec-07(4) Aug-08(4) 2,600 Phase 4 4,400 Phase 4 2,600(1) May-06 Dec-06 1,500

RIGHT-OF-WAY N/A N/A N/A N/A

CONSTRUCTION Feb-09(4) Jan-11(4) 18,871 Phase 4 34,500 Phase 4 23,400(1) Jun-07 Aug-08 23,466

LANDSCAPING: (2) (2) (2) (2)

-DESIGN
-CONSTRUCTION

30% - 9/27/07 AD - 2/13/07
60% - 3/31/08
95% - 6/17/08
100% - 8/20/08
AD - 10/27/08

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Accelerated with STAN funding



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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STATE ROUTE 51
SHEA BOULEVARD TO SR 101L, PIMA

Shea Blvd. –
101L, Pima (GPL)

Shea Blvd. –
101L, Pima

(HOV/Ramp)WORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000)

SCOPING Phase 4 Aug-04 Sep-05

DESIGN Phase 4 4,000(1) Feb-06 Nov-06 3,500

RIGHT-OF-WAY N/A N/A

CONSTRUCTION Phase 4 47,000(1) May-07 Jul-08 47,612

LANDSCAPING: (2) (2)

-DESIGN
-CONSTRUCTION

AD - 1/26/07

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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US 60, GRAND AVENUE
SR 303L TO 83RD AVENUE

303L – 99th Ave.
(GPL)

303L – 99th Ave.
(GPL/IMP)

99th Ave. – 83rd Ave.,
Including

New River Bridge

WORK ELEMENT

_BEGIN_ COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Jul-05 Jan-07 (3) Nov-04 Sep-05

DESIGN Nov-07 Sep-08 2,500 FY 12(3) FY 13(3) 2,420(1) Mar-06 Feb-08 500

RIGHT-OF-WAY Nov-07 Sep-08 1,000 FY 13(3) Phase 2 12,000(1,4)

CONSTRUCTION Apr-09 Oct-10 33,739 Phase 2 48,796(1) FY 09(3) FY 10(3) 10,062

LANDSCAPING: (2) (2) (2)

-DESIGN
-CONSTRUCTION

30% - 5/16/07 30% - 6/12/06
60% - 4/11/08 60% - 8/17/07
95% - 7/18/08 95% - 11/30/07
100% - 9/18/08 100% - 2/15/08
AD - 12/11/08 AD - TBD

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Includes funding for Design and Right-of-Way



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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US 60, GRAND AVENUE
SR 101L, AGUA FRIA TO VAN BUREN STREET

101L, Agua Fria –
McDowell Rd. (GPL)(4)

101L, Agua Fria – Van
Buren St.

(GPL/IMP)(4)

101L, Agua Fria –  Van
Buren St. (GPL)(5)

83rd Ave. and
 Peoria Ave.

71st Ave. –
Grand Canal Bridge

(Surface
Improvements)

WORK ELEMENT

_BEGIN_ COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Jul-07 Oct-08 Jul-07 Oct-08 Phase 4 Jul-00 Jan-01 Jul-03 Jan-04

DESIGN FY 09(3) FY 10(3) 2,700(1) FY 13(3) FY 14(3) 1,100(1) Phase 4 22,000(1,8) Jan-03 Oct-05 (7) Jul-04 Oct-05 (6)

RIGHT-OF-WAY (2) (2) Phase 4 (8) N/A N/A

CONSTRUCTION FY 10(3) FY 12(3) 29,700(1) Phase 2 21,642(1) Phase 4 75,000(1) Jan-06 Apr-07 1,164 Feb-06 Oct-06 3,979

LANDSCAPING: (2) (2) (2) (2) N/A

-DESIGN
-CONSTRUCTION

AD – 10/19/05 AD – 11/1/05

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Specific projects identified in Grand Avenue MIS II
5) Includes grade separations at 51st, 35th and 19th Avenues
6) Designed by ADOT staff
7) Designed by Consultant retained by local agency
8) Includes funding for Design and Right-of-Way



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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US 60, SUPERSTITION
INTERSTATE 10 TO POWER ROAD

I-10 – 101L, Price (GPL) Val Vista Dr. –
Power Rd. (HOV/GPL)

Lindsay Rd. TI
(Half Interchange) Higley Rd. TI

WORK ELEMENT

_BEGIN_ COMP.
COST
($000) _BEGIN_ COMP.

COST
($000) _BEGIN_ COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Mar-07 Jul-07 Aug-97 Oct-00 (3) Mar-05 Dec-05

DESIGN Sep-07 Feb-08 2,200 Nov-04 Jul-05 6,700 FY 11(3) FY 12 (3) 800 Dec-05 Apr-06 130

RIGHT-OF-WAY N/A N/A N/A N/A

CONSTRUCTION Jul-08 Jan-10 24,887 Nov-05 Jul-07 79,440 FY 12(3) FY 13(3) 8,000 Dec-06 Jul-07 4,941

LANDSCAPING: (2) (2) (2)

-DESIGN Nov-04 Sep-05

-CONSTRUCTION Mar-07 Mar-08 5,016
30% - 9/17/07 AD - 7/22/05 AD - 12/8/06(4) AD – 8/23/06
60% - 11/17/07
95% - 1/25/08
100% - 2/22/08
AD - 3/21/08

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Landscaping Project



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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US 60, SUPERSTITION
POWER ROAD TO MERIDIAN ROAD

Crismon Rd. –
Meridian Rd.
(HOV/GPL)

Meridian Rd. TI
(Half Interchange)WORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000)

SCOPING Phase 3 (3)

DESIGN Phase 3 3,000(1) FY 12(3) FY 13(3) 800

RIGHT-OF-WAY N/A N/A

CONSTRUCTION Phase 3 28,000(1) FY 13(3) FY 14(3) 8,000

LANDSCAPING: (2) (2)

-DESIGN
-CONSTRUCTION

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 85
INTERSTATE 8 TO INTERSTATE 10

MP 120.54 – MP 122.99 MP 130.7 – MP 137.0 MP 139.01 – MP 141.71 MP 149.4 – MP 152.0 MC 85 – Southern Ave. Southern Ave. – I-10
WORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING - Jun-02 - Jun-02 - Jun-02 - Jun-02 - Jun-02 - Jun-02

DESIGN FY 09(3) FY 09(3) 1,200(4) Jan-03 Mar-07 (6) Mar-07 (3) (6) Sep-06 Aug-07 Jul-08 2,850(4)

RIGHT-OF-WAY FY 09(3) FY 09(3) (4) Mar-07 Mar-07 (3) N/A Sep-06 FY 07(3) FY 08(3) (4)

CONSTRUCTION FY 10(3) FY 12(3) 9,100 Jul-08 Jul-10 25,707 Nov-07 Nov-08 22,118 FY 10(3) FY 12(3) 16,200 Apr-07 May-08 9,416 Jan-09 Dec-10 24,600

FY 07(3) FY 08(3) 1,100(7)

LANDSCAPING: N/A N/A  N/A N/A N/A  N/A

-DESIGN

-CONSTRUCTION
30% - 6/30/03 AD - 6/28/07 AD - 12/29/06 30% - N/A
60% - 1/27/06 60% - 12/21/07
95% - 4/25/07 95% - 3/21/08
100% - 3/11/08 100% - 7/25/08
AD - 4/1/08 AD - 8/31/08

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Includes Design, Right-of-Way and Utilities
5) Utility Project
6) Designed by ADOT staff
7) Utility Construction

SR 85 Improvements (Construction): $40 million in FY 10
I-8 to I-10: Design, Right-of-Way and Utilities = $31,280 FY 07 to FY 09



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 74, CAREFREE HIGHWAY
US 60, GRAND AVENUE TO SR 303L

Construct Passing Lanes
MP 13-15, EB

Construct Passing Lanes
MP 20-22, EB & WB Corridor R/W Protection

WORK ELEMENT

_BEGIN_ COMP.
COST
($000) _BEGIN_ COMP.

COST
($000) _BEGIN_ COMP.

COST
($000)

SCOPING Feb-06 Apr-07 Feb-06 Apr-07 N/A N/A

DESIGN (3) (4) Jul-07 May-08 (4) N/A N/A

RIGHT-OF-WAY (3) (7) (3) (7) FY 08 Phase 2 8,000(5)

Phase 4 40,000(6)

CONSTRUCTION FY 10(3) FY 11(3) 1,861 Oct-08 Dec-09 3,608 N/A N/A

AD - 6/30/08

SR 87, DUTHIE – MARTIN HIGHWAY

ADOT
COFFMAN SPECIALTIES

Forest Boundary –
New Four Peaks

MP 211.8 – MP 213.0 New Four Peaks Rd. –
Dos S Ranch Rd.WORK

ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Jan-03 Sep-04 Mar-05 Jun-08 Apr-05 Aug-08

DESIGN Oct-04 Mar-07 (4) FY 08(3) FY 08(3) 220 FY 08(3) FY 09(3) 2,300

RIGHT-OF-WAY Oct-04 Mar-07 400 N/A N/A

CONSTRUCTION Jul-07 Oct-08 21,106 FY 08(3) FY 10(3) 2,200 FY 10(3) FY 12(3) 22,830
AD - 4/23/07

SR 88

Fish Creek Hill
WORK ELEMENT

BEGIN COMP.
COST
($000)

SCOPING

DESIGN FY 06(3) FY 08(3) 150(1)

RIGHT-OF-WAY FY 06(3) FY 08(3) (2)

CONSTRUCTION FY 08(3) FY 09(3) 1,500(1)

US 93

JACOBS
MARKHAM

CONSTRUCTION
Wickenburg By-PassWORK ELEMENT

BEGIN COMP.
COST
($000)

SCOPING Mar-99 Jan-04

DESIGN Nov-03 Jun-07 1,500

RIGHT-OF-WAY Nov-03 Jun-07 24,000

CONSTRUCTION Jan-08 Jan-10 31,550
AD – 6/29/07

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Designed by ADOT staff
5) US 60, Grand Avenue – SR 303L, Estrella
6) I-17 – US 60, Grand Avenue
7) To be determined



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 101L, AGUA FRIA
MC 85 TO US 60, GRAND AVENUE

I-10 –
US 60, Grand Ave.

(GPL)
I-10 –

US 60, Grand Ave. (HOV)
I-10 System
Interchange
(HOV Ramp)

Bethany Home Rd. TI,
North Half

I-10 – MC 85
(99th Avenue)WORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) _BEGIN_ COMP.

COST
($000) _BEGIN_ COMP.

COST
($000)

SCOPING Phase 4 FY 09(3) FY 11(3) Phase 4 Aug-02 Aug-03 Jun-07 Oct-07

DESIGN Phase 4 5,000(1) Phase 3 5,000(1) Phase 4 6,000(1) Jul-05 Apr-06 1,000 FY 09(3) FY 10(3) 500

RIGHT-OF-WAY N/A N/A N/A N/A FY 09(3,4) FY 10(3,4) 1,000

CONSTRUCTION Phase 4 80,000(1) Phase 3 48,000(1) Phase 4 54,000(1) Aug-06 Sep-07 8,852 FY 10(3) FY 11(3) 2,500

LANDSCAPING: (2) (2) (2) (2)  (2)

-DESIGN
-CONSTRUCTION

AD - 5/23/06

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Right-of-way and utility relocation



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 101L, AGUA FRIA
US 60, GRAND AVENUE TO I-17

US 60, Grand Ave. –
I-17 (GPL)

US 60, Grand Ave. – I-
17 (HOV)

I-17 System
Interchange
(HOV Ramp)

Beardsley Rd./
Union Hills Dr. TIWORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP. COST BEGIN COMP.

COST
($000)

SCOPING Phase 4 FY 09(3) FY 11(3) Phase 4 Nov-07 Apr-08

DESIGN Phase 4 10,000(1) Phase 4  6,000(1) Phase 4 7,000(1) FY 09(3) FY 10(3) 700

RIGHT-OF-WAY N/A N/A N/A N/A

CONSTRUCTION Phase 4 92,000(1) Phase 4 58,000(1) Phase 4 65,000(1) FY 09(3) FY 11(3) 27,500

LANDSCAPING: (2) (2) (2) (2)

-DESIGN
-CONSTRUCTION

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Local advancement of schedule



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 101L, PIMA
I-17 TO SHEA BOULEVARD

I-17 – SR 51 (GPL) I-17 – Tatum Blvd. (HOV) SR 51 – Shea Blvd.
(GPL)

Tatum Blvd. –
Princess Dr. (HOV) 64th St. TIWORK

ELEMENT
BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) _BEGIN_ COMP.

COST
($000) _BEGIN_ COMP.

COST
($000)

SCOPING Phase 4 FY 09(3) FY 11(3) Phase 4 Aug-04 Dec-05 Feb-03 Dec-04

DESIGN Phase 4 5,000(1) FY 12(3) FY 13(3) 2,500(1) Phase 4 8,000(1) Jun-07(4) Oct-07(4) 2,600 May-05 Mar-07 1,800

RIGHT-OF-WAY N/A N/A N/A N/A May-05 May-07 4,000

CONSTRUCTION Phase 4 54,000(1) FY 13(3) FY 14(3) 33,000(1) Phase 4 77,000(1) Jun-08(4) May-09(4) 21,720 Sep-07 Jun-08 27,093

LANDSCAPING: (2) N/A  (2) N/A (2)

-DESIGN
-
CONSTRUCTION

AD - 12/28/07 AD - 6/30/07

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Accelerated with STAN funding



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 101L, PIMA
PRINCESS DRIVE TO 202L, RED MOUNTAIN

Princess Dr. –
202L, Red Mountain

(HOV)

Shea Blvd. –
202L, Red Mountain

(GPL)WORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000)

SCOPING Aug-04 Dec-05 Nov-07 May-09

DESIGN Apr-06 Mar-07 5,000 FY 13(3) FY 14(3) 4,730

RIGHT-OF-WAY N/A (2)

CONSTRUCTION Aug-07 Nov-08 56,319(4) Phase 2 86,000

LANDSCAPING: N/A (2)

-DESIGN
-CONSTRUCTION

AD - 5/14/07

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Includes funding for FMS implementation



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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 SR 101L, PRICE
202L, RED MOUNTAIN TO 202L, SANTAN

202L, Red Mountain –
202L, Santan (HOV)

Baseline Rd. –
202L, Santan (GPL)WORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000)

SCOPING Aug-04 Dec-05 Phase 4

DESIGN Oct-06(4) Jan-08(4) 5,000 Phase 4 5,000(1)

RIGHT-OF-WAY N/A N/A

CONSTRUCTION Jun-08(4) Jul-09(4) 44,794 Phase 4 46,000(1)

LANDSCAPING: N/A (2)

-DESIGN
-CONSTRUCTION

60% - 8/17/07
95% - 10/5/07
100% - 1/4/08
AD – 3/21/08

Footnotes:
1) Estimate based upon the Regional Transportation Plan
    (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Accelerated with STAN funding



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 143, HOHOKAM

SR143/SR202L TI
WORK ELEMENT

BEGIN COMP.
COST
($000)

SCOPING Dec-05 Jul-07

DESIGN FY 09(1) FY 09(1) 3,600

RIGHT-OF-WAY FY 09(1) FY 09(1) (3)

CONSTRUCTION FY 10(1) FY 12(1) 32,122

LANDSCAPING:
-DESIGN
-CONSTRUCTION (2)

30% - 9/30/08

Footnotes:
1) Schedule to be determined
2) Included in the construction amount
3) Right-of-way to be provided by the City of Phoenix



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 202L, SOUTH MOUNTAIN
I-10 EAST TO I-10 WEST

I-10 East/Santan TI –
51st Ave. 51st Ave. – I-10 West

WORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000)

SCOPING Jul-01 Oct-09 Jul-01 Oct-09

DESIGN FY 10(3) FY 11(3) 30,000 FY 07(3) FY 08(3) 5,000(4)

FY 10(3) FY 12(3) 35,000

RIGHT-OF-WAY FY 10(3) FY 13(3) 210,000 FY 08(3) FY 11(3) 77,000

CONSTRUCTION FY 13(3) Phase 2 347,000(1) FY 10(3) FY 13(3) 420,000(1)

LANDSCAPING: (2) (2)

-DESIGN
-CONSTRUCTION

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Includes funding for Design and Right-of-Way



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 202L, RED MOUNTAIN
I-10/SR 51 TI TO SR 101L

I-10/SR51 TI – SR101L
(DESIGN-BUILD)

Mill Ave. & Washington St.
(Bridge Widening)WORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000)

SCOPING Jul-05 Jun-07 Jul-05 Jun-07

DESIGN N/A N/A (2) Jun-07 Nov-07 1,200

RIGHT-OF-WAY N/A N/A

CONSTRUCTION FY 08(3) FY 11(3) 169,306 Apr-08 Dec-08 5,333

LANDSCAPING: (2) N/A

-DESIGN
-CONSTRUCTION

30% - 10/1/07 30% - 6/1/07
AD - 2/27/08 60% - 9/14/07

95% - 11/9/07
100% - 11/30/07
AD - TBDFootnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 202L, RED MOUNTAIN
SR 101L TO HIGLEY ROAD

101L – Gilbert Rd. (GPL) 101L – Gilbert Rd.
(HOV)

Gilbert Rd. –
Higley Rd. (GPL)

Gilbert Rd. –
Higley Rd. (HOV)

Mesa Dr. TI,
Ramps OnlyWORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Phase 2 May-06 Jul-07 Phase 4 FY 09(3) FY 11(3) Phase 4

DESIGN FY 13(3) FY 14(3) 2,530(1) Jan-08 Jul-08 2,500(1) Phase 4 4,000(1) Phase 3 2,000(1) Phase 4 500(1)

RIGHT-OF-WAY N/A N/A N/A N/A N/A

CONSTRUCTION Phase 2 46,000(1) Jan-09 Jul-10 33,362 Phase 4 38,000(1) Phase 3 25,000(1) Phase 4 4,100(1)

LANDSCAPING: (2) N/A (2) N/A (2)

-DESIGN
-CONSTRUCTION

30% - 8/20/07
60% - 3/18/08
95% - 5/23/08
100% - 7/29/08
AD - 8/31/08

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 202L, RED MOUNTAIN
HIGLEY ROAD TO US 60

Higley Rd. – US 60
(GPL) Higley Rd. – US 60 (HOV) US 60, Superstition System TI

(HOV Ramp)WORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Phase 4 FY 09(3) FY 11(3) FY 09(3) FY 11(3)

DESIGN Phase 4 8,000(1) Phase 4 5,000(1) Phase 4 2,000(1)

RIGHT-OF-WAY N/A N/A N/A

CONSTRUCTION Phase 4 77,000(1) Phase 4 47,000(1) Phase 4 18,400(1)

LANDSCAPING: (2) N/A (2)

-DESIGN
-CONSTRUCTION

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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 SR 202L, SANTAN
US 60 TO VAL VISTA DRIVE

US 60, Superstition –
Val Vista Dr. (GPL)

US 60, Superstition –
Val Vista Dr. (HOV)WORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000)

SCOPING Phase 4 FY 09(3) FY 11(3)

DESIGN Phase 4 8,000(1) Phase 4 5,000(1)

RIGHT-OF-WAY N/A N/A

CONSTRUCTION Phase 4 85,000(1) Phase 4 50,000(1)

LANDSCAPING: (2) N/A

-DESIGN
-CONSTRUCTION

Footnotes:
1) Estimate based upon the Regional Transportation Plan
    (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 202L, SANTAN
VAL VISTA DRIVE TO DOBSON ROAD

Val Vista Dr. –
Dobson Rd. (GPL)

Val Vista Dr. –
Dobson Rd. (HOV)WORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000)

SCOPING Phase 4 FY 09(3) FY 11(3)

DESIGN Phase 4 5,000(1) Phase 2 3,000(1)

RIGHT-OF-WAY N/A N/A

CONSTRUCTION Phase 4 54,000(1) Phase 2 54,000(1)

LANDSCAPING: (2) N/A

-DESIGN
-CONSTRUCTION

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Includes funding for Design and Construction



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 202L, SANTAN
DOBSON ROAD TO INTERSTATE 10

Dobson Rd. – I-10
(GPL)

Dobson Rd. – I-10
(HOV/RAMP)

202L, Santan/
101L, Price TI
(HOV Ramp)WORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Phase 4 FY 09(3) FY 11(3) FY 09(3) FY 11(3)

DESIGN Phase 4 4,000(1) FY 11(3) FY 12(3) 4,000(1) Phase 3 2,000(1)

RIGHT-OF-WAY N/A N/A N/A

CONSTRUCTION Phase 4 39,000(1) FY 13(3) FY 15(3) 42,000(1) Phase 3 18,400(1)

LANDSCAPING: (2) (2) (2)

-DESIGN
-CONSTRUCTION

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 303L
SR 801 TO US 60, GRAND AVENUE

Riggs Rd. – SR 801
R/W Protection SR 801/MC85 – I-10 I-10/303L TI Phase I,

I-10 Realignment
I-10 –

US60, Grand Ave.WORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING N/A N/A Dec-05 Jan-09 Jul-06 Jun-07 Apr-03 Sep-08

DESIGN N/A N/A Phase 3 40,000(1,4) (3) (2) FY 07(3) FY 11(3) 12,200

RIGHT-OF-WAY Phase 4 50,000(1) Phase 3 (4) (2) FY 07(3) FY 11(3) 31,000

CONSTRUCTION N/A N/A Phase 3 180,000(1) FY 11(3) FY 13(3) 135,000(5) FY 11(3) Phase 2 474,800

LANDSCAPING: (2) (2) (2)

-DESIGN
-CONSTRUCTION

30% - 8/22/08 30% (Bell Rd - Grand Ave) - 12/19/06
30% (Peoria Ave - Bell Rd) - 3/30/07
30% (Thomas Rd - Peoria Ave) - 1/25/08

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Funding includes Design and Right-of-Way
5) Construction costs associated with SR 303L corridor



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 303L
SR 801 TO US 60, GRAND AVENUE (continued)

Bell Rd. TI(6) Cactus Rd. & Waddell
Rd.(6)

Corridor Wide
R/W ProtectionWORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Apr-03 Sep-08 Apr-03 Sep-08 N/A N/A

DESIGN Jan-08(4) Aug-08(4) 1,000 Jan-08(4) Aug-08(4) 800 N/A N/A

RIGHT-OF-WAY (5) (5) FY 06(3) FY 07(3) 4,000

CONSTRUCTION Oct-08(4) May-10(4) 15,045 Oct-08(4) May-10(4) 11,518 N/A N/A

LANDSCAPING: (2) (2)

-DESIGN
-CONSTRUCTION

30% - 5/27/07 30% - 5/27/07
60% - 4/18/08 60% - 4/18/08
95% - 6/20/08 95% - 6/20/08
100% - 8/15/08 100% - 8/15/08
AD - 9/08 AD - 9/08

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Accelerated with STAN funding
5) Included in the I-10 – US 60, Grand Avenue right-of-way amount
60 Construction Management At-Risk (CMAR)



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 303L
US 60, GRAND AVENUE TO INTERSTATE 17

Happy Valley Rd. –
 I-17 (Interim)

Happy Valley Rd. –
Lake Pleasant Rd. (Interim)

Lake Pleasant Rd. – I-17
(Interim)

US60, Grand Ave. –
I-17WORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Mar-03 Dec-06 Mar-03 Dec-06 Mar-03 Dec-06 Mar-03 Dec-06

DESIGN FY 07(5) FY 09(5) 19,300 May-07 Apr-08 (6) Jun-07 Aug-08 (6) FY 12(3) FY 13(3) 20,000

RIGHT-OF-WAY FY 06(3) FY 07(3) 10,000(1,4) FY 07(3) FY 08(3) 36,300 FY 08(3) FY 09(3) 40,000 FY 12(3) FY 13(3) 70,000

CONSTRUCTION (6) FY 08(3) FY 10(3) 169,715 Feb-09 Feb-11 127,703 FY 13(3) Phase 2 305,000(1)

LANDSCAPING: (6) (2) (2) (2)

-DESIGN
-CONSTRUCTION

30% - 9/28/06 30% - 9/28/06
60% - 9/11/07 60% - 1/8/08
95% - 1/8/08 95% - 5/23/08
100% - 4/15/08 100% - 8/22/08
AD - TBD AD – 10/22/08

Footnotes:
1) Estimate based upon the Regional Transportation Plan
    (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Funding includes Design and Right-of-Way
5) See specific project information
6) See Happy Valley Rd – I-17 (Interim) project information



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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STATE ROUTE 801 (I-10 RELIEVER)
SR 85 TO 202L, SOUTH MOUNTAIN

SR 85 – 303L 303L – 202L, South
MountainWORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000)

SCOPING Jan-06 Dec-08 Aug-05 Jul-08

DESIGN Phase 3 21,000(1,4) Phase 4 250,000(1,4)

RIGHT-OF-WAY Phase 3 (4) FY 08(3) Phase 2 85,000(5)

CONSTRUCTION Phase 4 60,000(1) Phase 4 404,000(1)

LANDSCAPING: (2) (2)

-DESIGN
-CONSTRUCTION

30% - 5/7/09 30% - 1/27/09

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Includes funding for Design and Right-of-Way
5) Right-of-Way Protection



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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STATE ROUTE 802 (WILLIAMS GATEWAY)
202L, SANTAN TO MERIDIAN ROAD

202L, Santan –
Ellsworth Rd.

Ellsworth Rd. –
Meridian Rd.

Corridor
R/W ProtectionWORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Dec-06 (3) Dec-06 (3) N/A N/A

DESIGN Phase 2 40,000(1,4) Phase 2 10,000(1) N/A N/A

RIGHT-OF-WAY (4) Phase 3 70,000(1,4) FY 07(3) FY 08(3) 20,300(5,6)

FY 07(3) FY 12(3) 12,000

CONSTRUCTION Phase 3 113,000(1) Phase 3 90,000(1) N/A N/A

LANDSCAPING: (2) (2)

-DESIGN
-CONSTRUCTION

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Funding includes Design and Right-of-Way
5) Accelerated with STAN funding
6) Limits from 202L, Santan to Ellsworth Road


